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Project Project Cost Projected 
Completion Date 

Activity Period Activities 

Hardeeville Library – New Library 
Building, Parking Lot, Utilities, 
Landscaping 

$1,360,991 October 2016 Pre-Construction USDA finalizing documentation prior to loan closing, 
construction anticipated to begin March 2016.  
Negotiations underway for Memorandum of 
Understanding for Library between the City, Jasper 
County, and AHJ Library System. 

Focus Area 2 Drainage 
Improvements – Improvements and 
upgrades to drainage system Bush 
Ave./Boyd St. area 

$624,000 Winter 2017 Design Wetlands delineation and endangered species 
investigation underway; field topographic survey to begin 
February 2016, construction anticipated to begin Winter 
2016. 

Dawn Street Repair and Resurfacing 
– Repair and resurfacing asphalt 
street 

$21,865 March 2016 Pre-Construction Construction anticipated to begin early March 2016 

Main Street Sidewalk Repair– 
Removal and replacement of 
damaged section of concrete 
sidewalk 

$65,620 February 2016 Closeout Construction completed February 2016 

Charles St. – McTeer St. Sidewalks– 
Construction of new sidewalks and 
pedestrian lighting 

$678,000 Winter 2017 Preliminary TAP Grant awarded to City for $400,000; Application for 
SCDOT C-Fund grant for $278,000 has been submitted to 
Jasper County CTAB, award anticipated March 2016. 

Hardeeville Commerce Park -  N/A N/A Preliminary Site being evaluated to determine potential use(s) and 
funding sources.  SC Rural Infrastructure Grant 
application is currently being prepared for extension of 
Water/Wastewater to site; anticipated grant submittal 
March 2016. 

     


